

ROADMAP FOR SIX SIGMA IMPLEMENTATION

Approach A: Facilitation for Project Execution after Completion of Green Belt Training

Period	Implementation Step	Target Audience	Duration
Month 1	Executive Briefing and Project Identification Workshop –Phase 1	Top and Middle Management	3 days
	Six Sigma Green Belt Training and Examination – Batch 1	Selected Project Team Members	5 days
Month 2 – Month 6	Project Reviews and Facilitation (3-4 projects per day)	Green Belts and Project Teams	2 days per visit for minimum 5 visits
Month 7	Facilitation for Project Closure (3-4 projects per day)	Green Belts and Project Teams	2 days
Month 7	Project Identification Workshop –Phase 2 Projects	Top and Middle Management	2 days
Month 7	Batch 1 Green Belt Certification Ceremony	Qualified Green Belts	1 day
Option 1: Month 8	Six Sigma Green Belt Training and Examination – Batch 2	Selected Project Team Members	5 days
Option 2: Month 8 – Month 12	Six Sigma Black Belt Training and Examination	Selected Black Belts	16 days in 4 visits of 4 days each
Month 8 – Month 12	Project Reviews and Facilitation (3-4 projects per day)	Green Belts / Black Belts and Project Teams	2 days per visit for minimum 5 visits
Month 13	Facilitation for Project Closure (3-4 projects per day)	Green Belts / Black Belts and Project Teams	2 days
Month 13	Batch 2 Green Belt Certification Ceremony	Qualified Green Belts	1 day

ROADMAP FOR SIX SIGMA IMPLEMENTATION

Approach B: Facilitation for Project Execution as Part of Green Belt Training

Period	Implementation Step	Target Audience	Duration
Month 1	Executive Briefing and Project Identification Workshop –Phase 1	Top and Middle Management	3 days
Month 2 – Month 6	Green Belt Training and Project Reviews and Facilitation –Phase 1 (3-4 projects per day)	Green Belts and Project Teams	3 days per visit for minimum 5 visits
Month 7	Facilitation for Project Closure (3-4 projects per day)	Green Belts and Project Teams	2 days
Month 7	Project Identification Workshop –Phase 2 Projects	Top and Middle Management	2 days
Month 7	Batch 1 Green Belt Certification Ceremony	Qualified Green Belts	1 day
Option 1: Month 8 – Month 12	Green Belt Training and Project Reviews and Facilitation –Phase 2 (3-4 projects per day)	Green Belts and Project Teams	3 days per visit for minimum 5 visits
Option 2: Month 8 – Month 12	Six Sigma Black Belt Training and Examination	Selected Black Belts	16 days in 4 visits of 4 days each
Month 13	Facilitation for Project Closure (3-4 projects per day)	Green Belts / Black Belts and Project Teams	2 days
Month 13	Batch 2 Green Belt Certification Ceremony	Qualified Green Belts	1 day